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FFTF Project Managers Meeting
Federal Building/Room 554

Richland, Washington

February 10, 2004

1:30 p.m. — 2:30 p.m.

MEETING MINUTES TRANSMITTAL

The undersigned indicate by their signatures that these meeting minutes reflect the actual
occurrences of the above-dated Project Managers Meeting.

°	 Date: JZ_^32,
A. Farabee, FFTF Project Manager, DOE-RL

Date: s—//Z V d G

W. Bond, Project Manager,
Washington State Department of Ecology

FFTF, FH Concurrence:

Date: -'5/ 13/e4
D. L. Nielsen, Contractor Representative, FH

Purpose: Project Managers Meeting

Attachment 1: Agenda, Action Tracking List, and Summary of Discussions
Attachment 2: Presentation Materials
Attachment 3: List of Attendees at the February 10, 2004 PMM
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Attachment 1

Agenda, Action Tracking List, and Summary of Discussions

1.0 Administrative Issues

• Note. This PMM was originally scheduled for January 15, 2004, but had to be
delayed due to schedule conflicts. The most recent PMM was held on November
6, 2003.

• The minutes from the November 6, 2003 PMM were approved.
• The Action Tracking List was reviewed. One new action was created (see Table

on Page 7 of these minutes).

2.0 FFTF Project Status schedule/budget/RFP overview. Al Farabee provided an update
on FFTF deactivation.

• The IHX trapped sodium volumes have been drained.
• The secondary sodium system drain is complete and the systems are de-energized.
• 22 ISCs are on order, with the first cask delivery expected by the end of August.

Five ISCs that were used to transfer and store unirradiated fuel at PFP are
expected to be returned to FFTF in June, 2004 and loaded by the end of August.
The unirradiated fuel will be stored in vaults to be provided at PFP.

• All of the available ISCs have been filled with SNF. Fuel offload efforts are now
focusing on two major activities: preparation for MFF-1 processing and
maintenance of the fuel handling equipment.

• The MFF-1 fuel assembly processing activities are gearing up. Training is being
developed to perform the disassembly/pin removal as the activity has not been
performed in 10 years.

• The NaK system will be cross connected and flushed with sodium to eliminate
concerns over leaving NaK residuals. NaK is more reactive than sodium,
especially with exposure to air, and some compounds can become shock sensitive
over time. Flushing the systems with sodium will result in only sodium residuals
remaining in the system.

• Cleaning of the CRCTA is complete. The amount of remaining sodium was less
than expected. Application of high pressure super-heated steam was used to react
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the sodium. CRCTA is currently flooded with water and several flushing and
flooding evolutions are planned. This activity is associated with M-92-11-TOI.

• In response to Ecology's question on the status of sodium shipment plans to
INEEL, Al responded that he is working on this with DOE/EM and INEEL. Al
has a draft letter on the topic prepared for Keith Klein and Jesse Roberson.

• The budget for this year stands at $43 M and is considered to be adequate. Under
this budget, work on the Closure EIS can begin. The budget outlook for FY05 -
FY2018 is flat at $46 M/year.

• Bids from the closure project REP are due on February 17, 2004. Contract award
is expected in the summer of 2004.

3.0 Milestone Status

• M-81-12 -INITIATE SODIUMDRAIN (DUE 6/30/03)

o Status: COMPLETED 4/7/03

• M-20-29B - SUBMIT SODIUM STORAGE FACILITYAND SODIUM
REACTIONFACILITY CLOSURE PLAN OR REQUEST FOR PROCEDURAL
CLOSURE TO AS DEFINED INAGREEMENT SECTION 6.3.3 (DUE 6/30/03)

o Status: COMPLETED 6112/03

• M-81-10-TO1 - SUBAHT FINAL SODIUMDISPOSITIONREPORT (DUE
9/30/05)

o Status:

• M-81-11 - SUBMIT FFTF END POINT CRITERIA DOCUMENT (DUE 8/31/05)

o Status: INITIAL DRAFT TABLE OF CONTENTS TO BE
PROVIDED TO ECOLOGY ON 3/11/04

• M-81-13 -COMPLETE REACTOR AND HEAT TRANSPORT SYSTEM SODIUM
DRAIN (DUE 6/30/05)
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o Status

• M-81-14-T01- COMPLETE FUEL STORAGE FACILITYSODIUMDRAIN
(DUE 4/30/07)

o Status

• M-81-14-T02— INITIATEINTERIMDECAY STORAGE VESSEL SODIUM
DRAIN (DUE 6130/08)

o Status

• M-81-14 -COMPLETE FFTFSODIUMDRAIN(DUE 9/30/09)-

o Status

M-81-15 - SUBMITFFTF SURVEILLANCE AND MAINTENANCE PLAN (DUE
6/30/10)

o Status

• M-92-09 - ESTABLISH MILESTONES FOR AND/OR TARGET DATES IF
NEEDED FOR ACQUISITION OF NEW FACILITIES, MODIFICATION OF
EXISTING FACILITIES, AND/OR MODIFICATIONS OF PLANNED
FACILITIES NECESSARYFOR STORAGE, TREATMENT/PROCESSING, AND
DISPOSAL OF HANFORD SITE SODIUM (DUE 7130/09)

o Status

• M-92-10- SUBMITHANFORD SITE SODIUMDISPOSITIONEVALUATION
REPORT TO ECOLOGY (DUE 9/30/05)

o Status

•

• MX92-11-T01 -COMPLETE DISPOSITION OPTIONS FOR ALL HANFORD
NON- RADIOACTIVE SODIUM (DUE 9/30/04)
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o Status: On schedule. The cleaning of the CRCTA has been completed.
The amount of remaining sodium was less than expected. Application of
high pressure super heated steam was used to react the sodium. The
CRCTA is currently flooded with water and several flushing and flooding
evolutions are planned.

4.0 New Topics: None

5.0	 Next Meeting. May 13, 2004
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ACTION TRACKING LIST

Action Assignee Date Established/
Due Date

Status

Provide Ecology the initial draft
Table of Contents of the FFTF
End Point Criteria document

D. Chapin February 10,
2004/March 11,

2004

Open
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Attachment 2

Presentation Materials

NONE
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Attachment 3

List of Attendees at the February 10, 2004 PMM

R. A. Alraquist	 RL	 A3-04
J. M. Ayres	 Ecology	 B5-18
F. W. Bond	 Ecology	 B5-18
W. W. Bowen	 FH	 N2-53
D. H. Chapin	 RL	 A3-04
M. E. Eby	 FH	 N2-57
O. A. Farabee	 DOE	 A3-04
D. Nielsen	 FH	 N2-53
R. E. Piippo	 FH	 A4-25
S. T. Ritts	 FH	 A4-25
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Distribution:

R. A. Almquist RL A3-04
J. M. Ayres Ecology 135-18
F. W. Bond Ecology 135-18
W. W. Bowen DFSH N2-53
D. H. Chapin RL A3-04
E. B. Dagan RL A5-15
G. P. Davis Ecology B5-18
M. E. Eby FH N2-57
O. A. Farabee DOE A3-04
M. L. Goldstein EPA 135-01
D. A. Faulk EPA B5-01
J. B. Hebdon RL A5-15
D. B. Klos FH N2-51
D. Nielsen FH N2-53
R. E. Piippo FH A4-25

ADMINISTRATIVE RECORD (two copies): A4-25
Dcbbi Isom (two copies)` 116-08

Please send comments on distribution list to Rob Piippo, A4-25 (373-3285).
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